COUNTY OF LOSANGELES
DEPARTMENT OF PUBLIC WORKS

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
JAMESA. NOYES, Director www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: C'l

December 10, 2002

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
ALL SUPERVISORIAL DISTRICTS
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the changes for the following construction contracts:

Project ID No. FCC0000170 - Hollyhills Drain, Unit 7, Cities of Beverly Hills,
Los Angeles, and West Hollywood (3), Mike Bubalo Construction Co., in amount of
$14,300.

Project ID No. FMDO0003035 - Whittier Narrows Water Conservation Diversion
Canal Zone 1 Ditch Culvert Replacement, vicinity of Pico Rivera (1), J & C
Underground General Engineering Contractors, in amount of $13,500.

ProjectID No. RDC0011267 - Atlantic Boulevard/Atlantic Avenue, Everington Street
to Michigan Avenue, Cities of Commerce, Bell, Vernon, Maywood, Cudahy, and
South Gate (1), L. A. Signal, Inc., in amount of $83,400.

ProjectID No. RDC0011410 - Carmenita Road over Coyote Creek, Cities of Cerritos
and La Palma (4), P.K.B. Construction, Inc., in amount of $25,125.
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Project ID No. RDC0011485 - Crenshaw Boulevard, City of Rolling Hills Estates (4),
Excel Paving Company, in amount of $78,550.

Project ID No. RDC0012985 - Avenue R, 116th Street East to120th Street East,
vicinity of Palmdale (5), ANM Construction & Engineering, in amount of $21,000.

Project ID No. RDC0013371 - Compton Avenue, vicinities of Florence and
Huntington Park (1 and 2), Excel Paving Company, in amount of $10,360.78.

Project ID No. RDC0013418 - Torrance Boulevard, et al., vicinity of Carson (2),
All American Asphalt, in amount of $21,600.00.

Project ID No. RMD1947032 - Maintenance District 1 Seal Project, 2001/02,
vicinities of La Puente, Hacienda Heights, and Pasadena (1, 4, and 5), All American
Asphalt South, Inc., in amount of $34,408.09.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board approval for changes in public works contracts in support of
the timely completion of the projects while avoiding delays and the potential for claims.
The descriptions of the changes, estimated costs, and necessary time extensions are listed
in the enclosure for each contract.

The Director of Public Works has been authorized by your Board to order changes in work
up to $10,000 for construction contracts. Enclosed for your authorization are changes in
work in excess of my delegated limits which are required to complete Project ID Nos.
FCCO0000170, FMD0003035, RDC0011267, RDC0011410, RDC0011485, RDC0012985,
RDCO0013371, RDC0013418, and RMD1947032.

Implementation of Strategic Plan Goals

Approval of these changes in work, which are necessary to satisfactorily complete the
projects, is consistent with the County Strategic Plan Goal of Service Excellence since the
improved infrastructure will better serve the public.

FISCAL IMPACT/FINANCING

The estimated change order amounts for these contracts range from $10,360.78 to
$83,400.00.
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If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost breakdowns
for each of the changes, together with contract cost summaries, are included in the
enclosures.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the California
Public Contract Code, your Board’s directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures are within the limits of the
Board-approved projects and do not change any conditions which resulted in the original
environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for changes in the work as a
result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of each of the changes are
based on contract unit prices, time and materials methods, or negotiated under the
provisions of the contract specifications. The methods for arriving at the costs of the
changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

Approval of the requested changes by your Board will ensure the timely completion of work
under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one approved copy of this letter to Public Works.

Respectfully submitted,

JAMES A. NOYES
Director of Public Works

TS:pb
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cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance
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December 10, 2002

PROJECT ID NO. FCC0000170, HOLLYHILLS DRAIN, UNIT 7
(Cities of Beverly Hills, Los Angeles, and West Hollywood), Supervisorial District 3,
Contractor: Mike Bubalo Construction Co.

Project Description:

Construction of a reinforced concrete pipe storm drain.

Changes in Work:

(1) Exploratory Excavations $ 5,400.00
(2) Information Signs 400.00
(3) Remove Abandoned Waterline 3,800.00
(4) Slurry Backfill 2,500.00
(5) Video Survey of 15" Sanitary Sewer 2,200.00

Total $14,300.00

Description of Changes:

(1) To determine the exact location of the underground utilities within the storm drain
construction area, it will be necessary to perform more exploratory excavations than shown
on the plans.

(2) In order to provide residents in the project area with pertinent information regarding
this project, information signs will be posted at various locations. It will be necessary to
compensate the contractor for the fabrication and posting of these signs which are not
required by the contract.

(3) It will be necessary to remove a 6" abandoned waterline and two water valves that
interfere with the relocation of a sanitary sewer on Cynthia Street. The waterline and
valves are not shown on the plans.

(4) After relocating an existing sanitary sewer on Cynthia Street, a portion of the trench
will be backfilled with a slurry mix in lieu of compacted soil. Compaction is not practical
due to interfering utility lines in the trench. This work is not shown on the plans.

(5) A video survey will be conducted to identify all house connections to an existing 15"
sanitary sewer on Cynthia Street prior to abandoning it. This work is not required by the
contract.

-1A-



The cost for Item 1 is stipulated in the contract specifications. The costs for Items 2
through 5 will be based on time and materials methods as provided in Subsection 3-3 of
the contract specifications.

Five additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $6,998,871.00
Changes in work to be authorized 14,300.00
Revised contract amount $7,013,171.00

HH:rb
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CHANGE IN WORK (AUTHORIZE)
December 10, 2002

PROJECT ID NO. FMD0003035, WHITTIER NARROWS WATER CONSERVATION
DIVERSION CANAL ZONE 1 DITCH CULVERT REPLACEMENT

(in the vicinity of Pico Rivera), Supervisorial District 1,

Contractor: J & C Underground General Engineering Contractors

Project Description:

Replacement of existing reinforced concrete pipe culverts with a double-reinforced
concrete box culvert, including wing walls and rock riprap.

Change in Work:

Additional Reinforced Concrete Removal $13,500.00

Description of Change:

The amount of reinforced concrete removal will exceed the contract bid quantity. It will be
necessary to compensate the contractor for the costs associated with the removal of the
extra material. A portion of the cost for this change will be based on contract unit prices
with the balance based on time and material methods as provided in Subsection 3-3 of the
contract specifications.

Two additional working days will be required because of this change.

Revised Contract Amount:

Original contract amount $69,049.11

Change in work to be authorized 13,500.00

Revised contract amount $82,549.11
AD:ssa

C:\WINNT\Profiles\dmount\Temporary Internet Files\OLK1F\12-10-02LTR1.wpd



CHANGE IN WORK (AUTHORIZE)
December 10, 2002

PROJECT ID NO. RDC0011267, ATLANTIC BOULEVARD/ATLANTIC AVENUE,
EVERINGTON STREET TO MICHIGAN AVENUE (Cities of Commerce, Bell, Vernon,
Maywood, Cudahy, and South Gate), Supervisorial District 1,

Contractor: L. A. Signal, Inc.

Project Description:

Synchronization of traffic signals.

Changes in Work:

(1) Install 3" Conduit $ 4,400.00
(2) Install Special Traffic Signal Heads 8,500.00
(3) Relocate Controller Cabinet 2,000.00
(4) Relocate Signal Pole and Remove Foundation 7,500.00
(5) Relocate Type 30 Standard 3,000.00
(6) Service Fee Increase 7,500.00
(7) Relocate Cabinet and Remove Standards 9,000.00
(8) Exploratory Excavation 16,500.00
(9) Remove and Replace PCC Walk 25,000.00

Total $83,400.00

Description of Changes:

(1) Itwillbe necessary to replace existing unusable traffic signal conduits with 3" conduits
at the intersection of Atlantic Avenue and Salt Lake Avenue. This work is not shown on
the plans.

(2) Itwill be necessary to install specially designed traffic signal heads to improve traffic
safety at the double intersection at Atlantic Avenue and Randolph Street.

(3) It will be necessary to temporarily relocate an existing controller in order to install
electrical conduits that will service a new controller at Atlantic Avenue and Cecilia Street.

(4) It will be necessary to temporarily relocate an existing signal pole and remove its
foundation in order to install the new signal pole at Atlantic Avenue and Salt Lake Avenue.

(5) Due to a change in the plans, it will be necessary to relocate a Type 30 standard at
the southeast corner of Atlantic Avenue and Salt Lake Avenue.
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(6) It will be necessary to compensate the contractor for an increase in Southern
California Edison electrical service fees for the intersections of Atlantic Avenue at 60th,
61st, and Clara Streets.

(7) 1t will be necessary to relocate an existing controller cabinet and light poles at the
intersections of Atlantic Avenue at 55th and 60th Streets in order to install a new controller
cabinet and light poles in accordance with the plans.

(8) Yourboard previously approved a change in work to perform exploratory excavations
to determine the location of underground facilities which could interfere with traffic signal
conduit installations at several locations. The cost for this work will exceed the original
estimate by the amount shown.

(9) To construct this project, 30" by 30" portions of the sidewalk had to be removed and
replaced at various locations. However, this would result in an unattractive patchwork of
new and old concrete. Therefore, at the request of the City of Cudahy, additional concrete
will be removed so that the new concrete satisfactorily blends with the existing concrete.

The costs for Items 1 through 5 and 7 through 9 will be based on time and materials
methods as provided in Subsection 3-3 of the contract specifications. The cost for item 6
is stipulated in the contract specifications.

Sixty-eight additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $589,323.10
Changes in work previously approved
by the Board 25,500.00
Changes in work to be authorized 83.400.00
Revised contract amount $698,223.10
WY :pb
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CHANGE IN WORK (AUTHORIZE)
December 10, 2002

PROJECT ID NO. RDC0011410, CARMENITA ROAD OVER COYOTE CREEK
(Cities of Cerritos and La Palma), Supervisorial District 4,
Contractor: P.K.B. Construction, Inc.

Project Description:

Widening of an existing concrete bridge; widening and reconstruction of roadway
pavement; reconstruction of driveways; construction of curb, gutter, sidewalk, and retaining
walls; and installation of guardrail and chainlink fence.

Changes in Work:

(1) Remove and Replace Joint Armor $ 5,375.00
(2) Asphalt Concrete Removal on Access Road 3,950.00
(3) Grind Bridge Deck 7,500.00
(4) Furnish and Install Drive Gate 2,600.00
(5) Remove and Dispose of Contaminated Soil and Water 5,700.00

Total $25,125.00

Description of Changes:

(1) To meet the intent of the design, it will be necessary to remove and replace the
existing metal joint armor on abutments 1 and 5. Also, in order to comply with Caltrans’
standard plans and specifications, it will be necessary to extend the existing joint seal on
piers 2 and 4. This work is not shown on the plans.

(2) In order to provide a smooth transition from the street improvements to the channel
access road, it will be necessary to remove and dispose of the existing asphalt concrete
pavement by the contractor. This work is not shown on the plans.

(3) Inorderto create a smooth transition between new and existing bridge surfaces, it will
be necessary to grind the existing bridge deck. This work is not required by the contract.

(4) It will be necessary to remove the existing damaged gate at the northeast levee

entrance and install a new drive gate with a bike entrance adjacent to it. This work is not
shown on the plans.
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(5) Your Board previously approved a change in work to remove and dispose of oil-
contaminated water that was encountered by the contractor while excavating for the
extension of one of the bridge piers. The excavation was sealed with slurry to prevent
additional seepage in the excavated area. The cost of this work will exceed the original
estimate by the amount shown.

The costs for Items 1 through 5 will be based on time and materials methods as provided
in Subsection 3-3 of the contract specifications.

Seven additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $1,777,373.41
Changes in work previously approved
by your Board 37,270.00
Changes in work to be authorized 25,125.00
Revised contract amount $1,839,768.41
AD:pb
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CHANGE IN WORK (AUTHORIZE)
December 10, 2002

PROJECT ID NO.RDC0011485, CRENSHAW BOULEVARD (City of Rolling Hills Estates),
Supervisorial District 4, Contractor: Excel Paving Company

Project Description:

Resurfacing and reconstruction of roadway pavement; reconstruction of curb, gutter,
sidewalk, and driveways; construction of concrete block slough walls and parkway culverts;
installation of wood rail fence and mulch materials; injection of hydrated lime slurry; and
modification of traffic signals.

Changes in Work:

(1) Project Site Maintenance $11,700.00
(2) Reconstruct Top of Catch Basin 2,000.00
(3) Remove Concrete Sidewalk 4,000.00
(4) Additional Paving 39,650.00
(5) Reconstruct V-Ditch 14,200.00
(6) 3" Deep Mulch 7,000.00

Total $78,550.00

Description of Changes:

(1) Your Board previously approved a change in work to compensate the contractor for
project site maintenance while the contaminated soil found on-site was being tested. The
cost for this work will exceed the original estimate by the amount shown.

(2) YourBoard previously approved a change in work to reconstruct the top of an existing
catch basin. The cost for this work will exceed the original estimate by the amount shown.

(3) The City of Rolling Hills Estates has requested removal of previously installed
concrete sidewalk to allow for the proposed future landscaping on Crenshaw Boulevard by
the City.

(4) To meet the intent of the design, it will be necessary to remove and replace

deteriorated asphalt pavement along Crenshaw Boulevard. This work is not shown on the
plans.
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(5) To meet the intent of the design and provide proper drainage, it will be necessary to
reconstruct the existing V-Ditch on the east side of Crenshaw Boulevard.

(6) Due to the proposed landscaping of the median on Crenshaw Boulevard by the
City of Rolling Hills Estates, it will be necessary to place mulch within the median instead
of asphalt pavement.

The costs for Iltems 1, 2, 3, and 5 will be based on time and materials methods as provided
in Subsection 3-3 of the contract specifications. The costs for Items 4 and 6 will be based
on contract unit prices.

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $ 938,920.78
Changes in work previously approved
by the Board 401,584.00
Changes in work to be authorized 78,550.00
Revised contract amount $1,419,054.78
EK:rb/tn
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CHANGE IN WORK (AUTHORIZE)
December 10, 2002

PROJECT ID NO. RDC0012985, AVENUE R, 116TH STREET EAST TO 120TH
STREET EAST (in the vicinity of Palmdale), Supervisorial District 5,
Contractor: ANM Construction & Engineering

Project Description:

Construction of asphalt concrete pavement on base material, concrete block slough walls,
portland cement concrete driveways, and chainlink fence.

Changes in Work:

(1) Exploratory Excavation $ 6,000.00
(2) Interference With Existing Utilities 15,000.00
Total $21,000.00

Description of Changes:

(1) Itwill be necessary to have the contractor perform exploratory excavations to confirm
the location of existing utilities.

(2) During excavation for the road reconstruction, the contractor encountered
shallow Pacific Bell telephone lines that were not shown on the plans. It will be necessary
to compensate the contractor for impacts and delays while the utility company lowers its
lines. We will seek reimbursement from Pacific Bell for this delay.

The cost for Item 1 is stipulated in the contract specifications. The cost for Item 2 will be
based on time and materials methods as provided in Subsection 3-3 of the contract
specifications.

Three additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $239,753.00
Changes in work to be authorized 21,000.00
Revised contract amount $260,753.00

EK:Im/pb
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CHANGE IN WORK (AUTHORIZE)
December 10, 2002

PROJECT ID NO. RDC0013371, COMPTON AVENUE (in the vicinities of Florence and
Huntington Park), Supervisorial Districts 1 and 2, Contractor: Excel Paving Company

Project Description:

Resurfacing and reconstruction of asphalt concrete pavement; reconstruction of curb,
gutter, sidewalk, driveways, cross gutters, and alley intersections; construction of curb
ramps and bus pads; root pruning of parkway trees; and restoration of traffic loop
detectors.

Change in Work:

Smart Crosswalk $10,360.78

Description of Change:

Your Board previously approved a change in work to install a "Smart Crosswalk" at the
intersection of Compton Avenue and 66th Street. The cost for this work will exceed the
original estimate by the amount shown. The cost for this work will be based on the time
and materials method as provided in Subsection 3-3 of the contract specifications.

No additional working days will be required because of this change.

Revised Contract Amount:

Original contract amount $1,253,944.58
Changes in work previously approved
by the Board 191,800.00
Change in work to be authorized 10,360.78
Revised contract amount $1,456,105.36
TKB:ssa
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CHANGE IN WORK (AUTHORIZE)
December 10, 2002

PROJECT ID NO. RDC0013418, TORRANCE BOULEVARD, ET AL. (in the vicinity of
Carson), Supervisorial District 2, Contractor: All American Asphalt

Project Description:

Roadway resurfacing; reconstruction of curb, gutter, sidewalk, and driveways; construction
of curb ramps; and inductive loop detectors.

Changes in Work:

(1) Reconstruct Block Wall $ 9,600.00
(2) Driveway Removal and Replacement 12,000.00
Total $21,600.00

Description of Changes:

(1) To meetthe intent of the plans, it will be necessary to remove and reconstruct a block
wall that interferes with the proposed reconstruction of the sidewalk.

(2) To meet the intent of the plans, it will be necessary to remove and reconstruct
portions of several driveways to provide smooth transitions to the reconstructed sidewalk.

The costs for Items 1 and 2 will be based on time and materials methods as provided in
Subsection 3-3 of the contract specifications.

Five additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $531,426.00

Changes in work to be authorized 21,600.00

Revised contract amount $553,026.00
HYL:pb
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CHANGE IN WORK (AUTHORIZE)
December 10, 2002

PROJECT ID NO. RMD1947032, MAINTENANCE DISTRICT 1 SEAL PROJECT,
2001/02 (in the vicinities of, La Puente, Hacienda Heights, and Pasadena),
Supervisorial Districts 1, 4, and 5, Contractor: All American Asphalt South, Inc.

Project Description:

Slurry sealing of roadway pavement.

Changes in Work:

Variations in Bid Quantities $34,408.09

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid items.
The contractor is paid based upon actual quantities used. The increase in contract price
reflects the net adjustment due to variations between estimated bid quantities and actual
guantities. The cost for this change will be based on contract unit prices.

No additional working days will required because of these changes.

Revised Contract Amount:

Original contract amount $1,621,263.19

Changes in work to be authorized 34,408.09

Revised contract amount $1,655,671.28
TKB:pb
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